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ALLOCATION PLAN

WAIVER-06-03

ISSUE:

On July 14, 2005, the California Transportation Commission (Commission) allocated construction
funding totaling $45,399,000 for nine SHOPP projects and $157,396,000 for three STIP projects, as
shown on the attached list. In accordance with the Commission’s FY 2005-06 STIP/SHOPP
Allocation Plan and Criteria, the deadline to award the contracts is January 31, 2006. The
attachment also shows the details of the projects and the delays that have resulted in the extension
request.

RECOMMENDATION:

The Department of Transportation (Department) recommends the Commission approve the time
extensions, as indicated on the attachment.

BACKGROUND:

Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by the
Commission on December 11, 2003, stipulates that funds allocated for Caltrans construction are
available for contract award for a period of 12 months from the date of allocation. The Guidelines
further stipulate that the Commission may approve a waiver to the contract award deadline one time
only for up to 20 months in accordance with Section 14529.8 of the Government Code.

At its July 2005 meeting, the Commission adopted the FY 2005-06 STIP/SHOPP Allocation Plan
and Criteria, which limited FY 2005-06 allocations to projects ready to proceed to construction
within six months. The FY 2005-06 STIP/SHOPP Allocation Plan and Criteria also requires the
receiving agencies to request a time extension if the project will not be awarded within the six
months.
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Allocated Department's Request
Project |District| County|Route| PPNO/ PROJECT LOCATION Fund | Amount REASON FOR DELAY Months | until end of
Number EA DESCRIPTION Source| (x $1,000) (month-yr)
1 2 Sha 5 3111/387301 |[In Shasta and Siskiyou Countiesin |SHOPP|$ 19,400 [In July 2005, funds were allocated for this project in Shasta and Siskiyou counties for pavement 6 July-06
and near Dunsmuir from 0.9 km north preservation. The project advertised in September 2005 bids were opened October 25, 2005, one bid
of Sims Road overcrossing to the was received at 23 percent over the Engineer's Estimate. The lone bid was rejected and the district is
Sacramento Bridge overhead. Project proceeding to revises the project and repackage it to attract additional competitive bids within the the
proposes to rehabilitate the allocated amount. The Department is requesting an award extension of six months in order to revise
pavement. the project and repackage the PS&E.
2 2 SIS 96 3166 / 347101 |In Siskiyou County near Seid Valley | SHOPP| $ 1,692 [In July 2005, funds were allocated for this project in Siskiyou County for culvert replacement with a 3 April-06
from, 0.3 km west to 0.3 km east of bridge. In addition to the Department allocation, the California Department of Fish and Game
O'Neil Creek Bridge. Project will contributed $100,000 from the 2004/2005 Fisheries Restoration Grant Program toward the project. The
replace culverts with bridge. project was advertised October 31, 2005. Bids were opended November 29, 2005. Four bids were
received, of which the first low bidder was deemed not to have met the "Good Faith Effort" for
Disadvantaged Business Enterprise(DBE) requirements of the contract. The second lowest bidder is
currently being reviewed for DBE compliance. The District is proceeding to award to the lowest
qualified bidder. The three low bids are all within the project allocation. The Department is requesting
an award extension of three months in order to complete the DBE compliance to award to the lowest
qualified bidder.
3 3 BUT | 149 2264 / 4A8301 |[In Butte County, near the city of SHOPP| $ 1,228 (In July 2005, funds were allocated for this STIP/SHOPP combine project for safety and operational 3 April-06
Oroville.The project proposes safety improvement in Butte County. The project was advertised on August 22, 2005, and bids were opened
and operational improvements October 18, 2005. The bids were rejected at the recommendation of HQ Legal Counsel, due to a
between Chico and Oroville. material defect that resulted in unbalanced bids. The material defect was corrected and the project was
Improvements include widening State re-advertised December 5, 2005. The Department is requesting an award time extension of three
Route 149 and constructing months in order to open bids and award the project.
interchanges at junctions with State
Route 70 and State Route 99.
4 3 BUT | 149 [ 0016W /3822U1 |In Butte County, near the city of STIP [$ 83,697 |Combined with project #3 above 3 April-06
Oroville.The project proposes safety
and operational improvements
between Chico and Oroville.
Improvements include widening State
Route 149 and constructing
interchanges at junctions with State
Route 70 and State Route 99.
5 4 Son 101 0789A / 245411 |In Sonoma County in the city of STIP |[$ 51,327 |In July 2005, funds were allocated for this project in Sonoma County. This project also received TCRP 3 April-06
Santa Rosa from Route 12 to Steele funds and is a design sequencing project. The project was advertised September 6, 2005, and bids
Lane. The project proposes to widen were opened December 7, 2005. The lowest qualified bidder exceeds the Engineer's Estimate by
Route 101 from four lanes to six to more than 36 percent. The district has analysed the bid and has submitted a supplemental funds
accommodate High Occupancy request for approval at February 2006 CTC meeting. The Department is requesting an award time
Vehicles. In addition, collector and extension of three months in order to secure additional funding and award the project.
distributor roads, auxiliary lanes,
replacement of undercrossings,
pedestrian overcrossing and the
construction of soundwall.
6 4 CcC 4 0075A /150771 |In Contra Cost County . The project | SHOPP| $ 2,114 |In July 2005, funds were allocated for this project in Contra Costa County to install TOS elements the 6 July-06
will install Traffic Operations project was advertised in August 2005, bids opened September 21, 2005. There were five bidders, and
System(TOS) elements, suchas the low bid was 43 persent above the Engineer's Estimate. The District is repackaging the project to be
changeable message signs, and within the project allocation. The Department is requesting an award extension of six months in order to
closed circuit televisions. revise and repackage the project PS&E.
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7 5 SB 101 4460 /446011 |In and near Santa Maria from 0.4 km | STIP [$ 22,372 [In July 2005, funds were allocated for this project in Santa Maria to widen the freeway. The project was 6 July-06
south of South Santa Maria Way advertise on August 15, 2005, and the bids opened on September 28, 2005. There was only one bid
Undercrossing to Route 135/101 which was 40 percent above the Engineer's Estimate. The District requested supplemental funds
Separation. Project will widen through the delegation process, and the request was denied. The District rejected the bid and is
existing four-lane freeway to a six- revising the project to attract competitive bids and stay within the project allocation. The Department is
lane freeway, and construction sound requesting an award extension of 12 months in order to revise and repackage the project PS&E.
walls.
8 7 LA 5 3234 /140601 |In Los Angeles County at various , SHOPP | $ 2,473 |In July 2005, funds were allocated for this project in Los Angeles County to rehabilitate the lighting 6 July-06
the project will convert lighting system. The project was advertised and the bids were opened on September 8, 2005,three bids were
circuits from mercury to high received, all exceeded the Engineer's Estimate. The District recommended to reject all bids. The
pressure sodium illumination and District is rescoping the project to stay within the allocation. The Department is requesting an award
replace with more efficient upgraded extension of six months in order to rescope and repackage the project PS&E.
circuits.
9 7 LA 5 3235/140701 |In Los Angeles County at various , SHOPP | $ 2,860 |In July 2005, funds were allocated for this project in Los Angeles County to convert the lighting system. 9 October-06
the project will convert lighting The project was advertised and the bids were opened on October 6, 2005, two bids were received, both
circuits from mercury to high exceeded the Engineer's Estimate. The District recommended to award and request supplemental
pressure sodium illumination and funds to award through the delegation process. The Commission denied the request for supplemental
replace with more efficient upgraded funds on January 11, 2006 and recommended that the District rescope the project to stay within the
circuits. allocation. The Department is requesting an award extension of nine months in order to rescope and
repackage the project PS&E.
10 1 SD 15 0677 /2379U1 |In San Diego County on route 15 SHOPP | $ 7,268 |In July 2005, funds were allocated for this project in San Diego County to install transportation system 6 July-06
from Route 94/15 Separation to the management field elements. The project was advertised on September 6, 2005 and bids opened on
San Diego River Bridge , and on October 13, 2005. There was one bid and the District recommended to award. FHWA has issued an
Route 805 from route 94/805 opinion that the low bidder did not meet the DBE good Faith Effort requirements. The low bidder had
Separation to Route 8. The project requested a Good Faith Hearing to appeal the FHWA ruling and has since withdrawn his request. The
will install transportation system District will reject the bid, repackage and re-advertise the project. The Department is requesting an
management field elements, award time extension of six months in order to repackage the PS&E.
including inductive loop detectors,
closed circuit television cameras,
changeable message sign and fiber
optics communication system for
connection with Transportation
Management Center.
11 1 SD 75 0747 /246501 |In San Diego County in San Diego SHOPP | $ 8,300 |In July 2005, funds were allocated for this project in San Diego County to modify and install a 6 July-06
and Coronado from Glorietta maintenance facilities for the Coronado Bridge. The contract was advertised on September 22, 2005
Boulevard to the 75/5 connector and again on October 20, 2005, and no bids were received. Due to the complex and specialized work
overcrossing. The project will modify of the contract, the contract has been unable to attract any potential prime Highway contractors to bid
and install maintence facilities for the on the contract. The project is going to be divided into four smaller projects in order to attract bidders.
Coronado Bridge. There will be new The Department is requesting an award time extension of six months in order to repackage the PS&E.
painting cantainment system and
equipment for the the Coronado
Bridge.
12 12 ORA | VAR | 2530K/0E1001 [In Orange County on Routes SHOPP | $ 985 (In July 2005, funds were allocated for this project in Orange County to install and upgrade ramp meters. 6 July-06
5,55,57,91,405, and 605, at various Project was advertised in August 2005, bids opened September 22, 2005, single bid at 50 percent
locations. The project will upgrade above the Engneer's Estimate. District has submitted Supplemental Funds Request for February CTC
ramp meters and construct meeting, in order to award. The Department is requesting an award time extension of one month to
maintenance vehicle pullouts. award with supplemental allocation.
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